

PROJECT CHARTER

COMPANY: MANUGIANTS MANUFACTURING & RETAIL PVT. LTD

CONTEXT: Manugiants is a prominent mid-sized Indian enterprise operating a dual-model business (B2B and B2C). The company specializes in manufacturing high-demand consumer goods and distributing them through direct retail channels and wholesale partnerships.

Key Business Operations:

- **Manufacturing:** In-house production of diverse product lines (SKUs).
- **Distribution:** Managing multiple regional warehouses across India to serve both individual customers and large-scale businesses.
- **Sales Channels:** Integrated e-commerce platform (B2C) and a dedicated corporate sales team (B2B).

PROBLEM STATEMENT

Current State: Despite steady market demand, Manugiants is facing a critical operational bottleneck. The current inventory tracking is 90% manual, relying on paper logs and legacy spreadsheets. This lack of real-time visibility has led to:

- **Shipping Delays:** Inability to locate stock quickly, leading to missed delivery windows.
- **Inaccurate Stock Levels:** Frequent "stock-outs" (running out of items) and "overstocking" (wasting money on items that don't sell).

- **Client Attrition:** Evidence of **significant B2B client attrition** has been reported by the Sales and Account Management teams, directly linked to unreliable order fulfillment cycles.

SCOPE

In-Scope (The "Must-Haves"):

- **Inventory Module:** Real-time SKU tracking and barcode integration for stock entry/exit.
- **Procurement Logic:** Automated low-stock alerts and "Reorder Point" triggers.
- **Fulfillment Tracking:** A dashboard for tracking orders from "Warehouse Pick" to "Customer Delivery."
- **User Roles:** Specific interfaces for Warehouse Staff, Procurement Managers, and Admins.

Out-of-Scope (The "Not Right Now"):

- **Manufacturing Hardware:** Upgrading the actual machines in the factory.
- **International Logistics:** Managing shipping outside of India for this phase.
- **Payment Gateway:** Processing customer payments (this is handled by the existing sales site).

SUCCESS METRICS

Metric	Current State	Target (Post-App)
Inventory Accuracy	65% (Manual errors)	99% (Barcode scanning)
Order Lead Time	5-7 Days	2-3 Days
Stock-out Frequency	12 incidents/month	< 2 incidents/month
B2B Client Retention	85% (15% loss)	95%+

Project Timeline (Agile Roadmap)

- **Phase 1: Discovery (Weeks 1-2)**
 - Requirement gathering, Stakeholder interviews, and AS-IS mapping.
- **Phase 2: Design & Prototyping (Weeks 3-5)**
 - Wireframing, Use Case Diagrams, and TO-BE process finalization.
- **Phase 3: Development Sprints (Weeks 6-12)**
 - Building the core modules (Inventory→Procurement→Fulfillment).

- **Phase 4: Testing & UAT (Weeks 13-14)**
 - User Acceptance Testing and fixing "bugs."
- **Phase 5: Deployment & Training (Weeks 15-16)**
 - Staff training in Indian warehouses and "Go-Live."